

Summary of Progress since previous LCG Plenary Meetings

**Monowar Ahmed
NPM, AE Project
Aid Effectiveness Unit
conomic Relations Division**

LCG Plenary Meeting, Dhaka, 03 October 2012


Progress since previous LCG Plenary meetings

Key Decisions	Status
Hold regular LCG Plenary meetings	<ul style="list-style-type: none"> • 4 LCG Plenary meetings held in 2012 . Progress in June-mid Sep 2012 is 100%.
Hold tripartite portfolio reviews meetings	<ul style="list-style-type: none"> • 5 meetings held ERD Wings against the target of 21 meetings in June-December 2012. Progress in June-mid Sep 2012 is 24%. • ERD will organize more meetings in Sep-Nov 2012.
Organize joint project visits	<ul style="list-style-type: none"> • 12 Joint visit organised in ERD against the target of 31 in June-Dec 2012. Progress in June-mid Sep 2012 is 39%.
Establish an AIMS	<ul style="list-style-type: none"> • Technical review of possible options finalized • Design phase started
BDF	<ul style="list-style-type: none"> • ERD will communicate the date –based on <i>availability of the Hon’ble Prime Minister and Hon’ble Finance Minister.</i>
Review experiences with harmonised funding modalities	<ul style="list-style-type: none"> • Preparatory work started • Draft ToR prepared

Progress since previous LCG Plenary meetings

Key Decisions	Status
USAID to make proposal on channelling aid through NGOs/CSOs	<ul style="list-style-type: none"> • USAID hasn't yet shared the proposal.
DPs to explore options for using country procurement system for SWAps	<ul style="list-style-type: none"> • Lead DPs of Health and Education SWAP to provide information to the Plenary
Strengthen strategic linkages between LCG WGs and LCG Plenary	<ul style="list-style-type: none"> • Letter sent by LCG Co-Chairs to LCG WGs • WGs to report to Plenary annually on progress • WG issues of strategic importance to be discussed in future Plenary meetings
Review progress towards DRF indicators and LCG WGs' role in results-monitoring	<ul style="list-style-type: none"> • Letter sent by LCG Co-Chairs to LCG WGs • More discussion on WGs' role in results-monitoring required
Revise JCS Action Plan	<ul style="list-style-type: none"> • Consultative review and revision process finalized • Revised Action Plan to be endorsed by this LCG Plenary
Streamline TPP/DPP reform process	<ul style="list-style-type: none"> • Planning Division will inform about progress in separate presentation

Results: More aid delivery observed



Thank You