



# Joint Cooperation Strategy Action Plan 2012-14

**Nurjahan Begum**  
Joint Secretary, ERD  
AEWG Co-Chair

**Diana Dalton**  
Acting Country Representative, DFID  
AEWG Co-Chair

**LCG Plenary Meeting, Dhaka, 3<sup>rd</sup> October 2012**

# JCS AP Revision Process

1

JCS Task Team formed

2

Old Action Plan merged with Outcome Matrix of March LCG Plenary, then circulated for comments

3

Comments from 18 GOB agencies, 10 DPs and 5 WGs incorporated

4

Revised Action Plan re-circulated to concerned stakeholders for approval in principle

# Major Changes

## Content

- More milestones & action points
- Busan commitments incorporated

## Timeline

- Two-year implementation period
- Annual progress review

## Coordination

- Implementation & monitoring arrangements enhanced

# Suggested Coordination Mechanism

## Milestone Coordinators

- Responsible for coordinating milestone-related activities


## Outcome Champions

- Responsible for monitoring outcome-specific milestones

## AE WG

- Responsible for monitoring plan implementation

# Suggested Monitoring Arrangements



# Champions Wanted!

***Champions***  
needed for:

- Outcome 2: *Use of country systems*
  - Milestones could be divided among 2 Champions
- Outcome 5: *Regular collective dialogue*

***Coordinators***  
needed for:

- MS 1.2: *PD turnover reduced*
- MS 2.5: *Parallel PIUs reduced*
- MS 2.7: *Social Protection Strategy*
- MS 4.1: *Annual DRF monitoring*
- MS 4.3: *Project monitoring strengthened*

**Thank you for your attention!**



**Any questions or comments?**

# Suggested Re-wording of Milestone 2.2

## **2.2 Non-governmental development project implementation strengthened**

- Pursue dialogue on the wider regulatory framework for non-governmental project implementation
- Facilitate adequate implementation of the regulatory framework for non-governmental project implementation by strengthening related capacities of the NGO Affairs Bureau and other concerned GoB agencies